

BAY LAKE TOWNSHIP  
BI WEEKLY CONSTRUCTION WORKSHOP UPDATE  
BAY PROPERTY BUILDING SITE - CONSTRUCTION TRAILER  
13861 COUNTY ROAD 10/DEERWOOD, MN 56444  
SEPTEMBER 22, 2023, 9:00am

**Present:** Don Hales, John Enright, Justin Smith, Carol Pundt

**Absent:** None

**Others Present:** Andy Basara (phone), Todd Madland- Madcad Designs, LLC (phone)

Don Hales called the meeting to order at 9:05am.

Andy Basara updated the Board regarding the construction schedule. The in-floor electric which will be needed for electric outlets in the floor will be installed next week. The concrete flooring should be poured by the time of the next meeting update on October 6th along with the walls and some trusses. Windows were discussed along with which way they are to swing. Four new windows were added to the design. They will be installed on the North side of the building. The roofing and siding colors still need to be decided. Also the color of the outside window frames...black or bronze?

Last week Bollig Tree Service removed the large dead pine tree on the property which would have been next to the new Town Hall building.

John Enright adjourned the meeting at 9:29am.